
CHS2010 BUILDING COMMITTEE

MINUTES

A meeting of the CHS2010 Building Committee held on Monday, April

24, 2006, at the Cumberland High School Library, 2600 Mendon Road,

was called to order by Craig Dwyer, Chairman Pro Tem at 6:04 PM,

with the following present:

 Paul DiModica, Craig Dwyer, Bob Geddes, Donna Morelle, Earl Wood

Also Attending: Steve Driscoll, Richard Hilton, Tom Letourneau, Mark

Lindgren, Craig Showstead, Paul Barrett; Mike McKeon, Ed Cifune,

Bonne DeSouza of KBA; Steve Morri, Mark Maroni and Kosta Bitsis of

Dimeo 				

	Absent: Keith Davignon, Chair, Tom Bruce

I.	Discussion Phase III 

Technology - Mr. McKeon introduced Mr. Goodrich and Mr. Faria of

Edvance.  Mr. Goodrich explained their proposal based on the scope

worked out with Mr. Barrett.  This will address the design and the

infrastructure.  Mr. Barrett stated this is for the wall in for ten

facilities; from the wall out was not put in the bond, except for the

High School.  The Superintendent stated the two leased facilities are

unknowns at this time.  They may be addressed with wireless

features.  Mr. Goodrich noted the importance to coordinate

installation with the electrical.  The proposed technology program

development was $5,000; technology infrastructure design



development $153,000, bidding and construction administration

$38,000 and technology equipment design and procurement based on

a tech equipment budget of up to $1 million dollars $50,000.  Mr.

McKeon stated installation would be directed through KBA as a

reimbursable.  Discussion ensued regarding where the funding would

come from and the increase in KBA’s fee and whether approval was

needed from the Town Council.  Mr. Bitsis noted the urgency in order

to start on the gym.  He asked if at least that portion could be

approved.  On a motion by Mr. DiModica, and a second by Mr.

Geddes, it was VOTED 4-1 TO APPROVE forwarding to the Town

Council for approval the recommendation of Edvance for the scope of

work for technology, not to exceed $246,000, plus architectural fees,

with Mr. Wood voting against.  Mr. Wood stated a change order was

needed to make the technical part of KBA.  

	

Asbestos - Mr. McKeon reported they had a proposal from Vortex for

the gym and locker rooms of $6,475.  Mr. Hilton noted that they need

to get the plan approved and give employees 10 days notification.  On

a motion by Mr. DiModica, and a second by Mr. Geddes, it was VOTED

5-0 TO APPROVE the Vortex proposal for asbestos design services

and to include their reimbursables as well in the amount of $6475. 

Plus reimbursement for further testing.

Curtain Wall - Mr. Maroni reported meeting with RGB and the

contractors for Phase II.  They discussed completing the curtain wall

in phases as other renovations are completed.  
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They are meeting again Wednesday morning.  Mr. Bitsis noted their

contracts were not written as “tight” as they would like and he would

like them to understand exactly what they are responsible for.  RGB

will coordinate the curtain wall.  There is an issue of stairwells and

what will meet code.  Mr. Geddes explained storage of the product. 

Mr. Maroni agreed they need to make a plan.

Gym Floor - Mr. Morris reported on viewing the floor at RISD and Dr.

Morelle reported viewing a floor at Brown.  The Superintendent asked

if it were possible to leave the wood floor in the two art rooms and

paint over it.  On a motion by Mr. Wood, and a second by Mr. Geddes,

it was VOTED 5-0 TO APPROVE taking the wood floor out of the

corridor and the three-dimensional art room (wet room).  Mr. McKeon

recommended sheet vinyl or a concrete slab over the wood where it

was being left.  Mr. Hilton preferred the concrete.  On a motion by Dr.

Morelle, and a second by Mr. DiModica, it was VOTED 5-0 TO

APPROVE having the floor put down as recommended by the

architect.  Discussion ensued regarding what to do with the wood

floor that would be taken up.  

It was agreed the next meeting would be Monday, May 1st.  Dr.

Morelle’s departure is noted at 7:56 p.m.



II.	Discussion COPS Grant/Security - Tabled until next meeting.

III.	Construction/Renovation (Phase II) Update - None.

IV.	Old Business - None.

V.	New Business - None.

VI.	Payment of Invoices - On a motion by Mr. Wood, and a second by

Mr. Geddes, it was VOTED 4-0 TO APPROVE TABLING the change

order #17 for DePasquale for $23,000 for additional work on the

Wellness Center, specifically a/c duct work in the classrooms through

the ceiling.  

VII.	Approval of Minutes

A.  April 10, 2006 - On a motion by Mr. Wood, and a second by Mr.

Geddes, it was VOTED 4-0 TO APPROVE the minutes of April 10,

2006.
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VIII.	Adjournment - On a motion by Mr. Geddes, and a second by Mr.

DiModica, it was VOTED 4-0 TO APPROVE adjourning the meeting at

8:05 p.m.

Respectfully submitted,

Shirley Harris

Recording Secretary

Approved May 15, 2006


